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The South Florida Water Management District’s (SFWMD) $880 million Restoration Strategies Program includes
the design and construction of a suite of regional water storage, treatment and conveyance improvement projects
that will enhance water quality in America’s Everglades. The program also includes a robust Science Plan consisting
of research activities focused on investigating the critical factors that influence phosphorus (P) reduction and
better understanding the sustainability of P removal performance at low P concentrations. The strategies also
feature implementation of additional sub-regional source controls — where pollution is reduced at the source —in
areas where P levels in stormwater runoff have been historically higher. Through October 2018, total program
expenditures are approximately $307 million, and all projects are scheduled to be complete by December 2025.

Eastern Flowpath

Stormwater Treatment Area 1 West (STA-1W) Expansion #1
Construction is 89 percent complete; Substantial completion expected December 2018.

Stormwater Treatment Area 1 West (STA-1W) Expansion #2
Design activities were initiated in September 2018; State and Federal permit application expected in July 2019.

G-341 Related Conveyance Improvements
Bolles East Canal Segment 3 (~3.2 miles) construction is 89 percent complete. Segment 4 final design is
underway and due in December 2018; Negotiations for JET bridge replacement are still ongoing with landowner.

Western Flowpath

STA-5/6 Internal Improvements
The Consent Order Milestones for Completion of Design, Submittal of State and
Federal Permits and Initiate Construction are complete. Site utilization progress includes herbicide application,
area burning and “grubbing” and initial site earthwork.

C-139 Flow Equalization Basin (FEB)
C-139 FEB conceptual design options are under development and will be completed by end-November.
The scope of work for final design of this feature is underway
and is anticipated to be completed in December.

Additional Components

Sub-Regional Source Controls
Development of sub-regional source control concepts and coordination with stakeholders is ongoing.
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Stormwater Treatment Area (STA) Science Plan

There are currently twelve Science Plan Studies. Of these twelve studies, five have been completed, two are
nearing completion and five are in-progress.

Operational Guidance for FEB and STA Regional Operation Completed in 2017
Influence of canal Conveyance on P Concentrations Completed in 2017
Evaluation of Sampling Methods for TP Completed in 2017
Periphyton-Based STA Performance, Design and Operational Factors Completed in 2018
Evaluation Rooted Floating Aquatic Vegetation in STAs Completed in 2018
P Forms, Flux and Transformation Processes Nearing Completion
STA Water and P Budget Treatment Performance Improvements Nearing Completion
Vegetation Inundation Depth and Duration Sustainability In-Progress
Soil Amendments to Control P Flux In-Progress
Factors for Formation of Floating Tussocks in STAs In-Progress
Effects of Faunal Species on P Cycling in STAs In-Progress
Improving Resilience of Sub-Aquatic Vegetation in STAs In-Progress

Consent Order! Milestones

Project: Activity ‘ Deadline ‘ Date Completed
Eastern Flowpath

STA-1W Expansion #1: Construction Status Report 3/1/2018 2/23/2018
STA-1W Expansion #1: Complete Construction 12/31/2018

STA-1W Expansion #2: Complete Land Acquisition 3/31/2018 1/31/2018
STA-1W Expansion #2: Initiate Design 10/1/2018 9/25/18

L-8 Divide Structure: Complete Construction 9/30/2018 7/7/2016
S-375 Expansion: Complete Construction 12/31/2018 4/3/2017
G-341 Related Conveyance Improvements: Initiate Construction 11/30/2022 8/13/2015
G-341 Related Conveyance Improvements: Complete Construction 12/31/2024

Central Flowpath

A-1 FEB: Operational Monitoring and Testing Period Complete | 7/29/2018 | 7/29/2018
Western Flowpath

C-139 FEB: Initiate Design 10/31/2018 8/22/18

STA-5/6 Internal Improvements: Initiate Design 10/31/2019 9/10/2018

STA-5/6 Internal Improvements: Submit Permit Applications 8/30/2020 10/11/18

STA-5/6 Internal Improvements: Complete Design 10/31/2021 10/11/18

STA-5/6 Internal Improvements: Initiate Construction 10/31/2022 10/22/18

1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FLO778451-001-FL7A/RA)
and FDEP Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207)
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Photo of the Month

STA5/6 Internal Improvements: Earth moving preparations in Cell 2A and Cell 3A.
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